

CONTRACT CHANGE ORDER

CONTRACT FOR: Lowndes County Board of Commissioners	PROJECT NO.:	L8400.069
South Lowndes LAS Phase I Expansion - Contract B: Irrigation Pump Station Upgrades	ORDER NO.:	1 - Pre-Award
OWNER: Lowndes County Board of Commissioners	DATE:	12/2/2025
TO: Doyle Hancock and Sons Construction, Inc.	STATE:	Georgia
	COUNTY:	Lowndes
You are hereby requested to comply with the following changes from the contract plans and specifications:		
Description of Changes	DECREASE in Contract Price	INCREASE in Contract Price
As Named Manufacturer: Syncroflo, Inc. Alternate Manufacturer: USEMCO, Inc.	\$1,977,644.16	\$1,055,451.60
TOTALS	\$1,977,644.16	\$1,055,451.60
NET CHANGE IN CONTRACT PRICE	\$922,192.56	

Justification:

Owner selected alternate pre-fabricated irrigation pump station manufacturer in lieu of the base bid manufacturer prior to Award of Contract.

The amount of the contract prior to this change order:

Three million, four hundred eighty-seven thousand, four hundred ninety-eight and 00/100 Dollars
(\$3,487,498.00)

The amount of the contract will decrease by the sum of:

Nine hundred twenty-two thousand, one hundred ninety-two and 56/100 Dollars
(\$922,192.56)

The contract total will be:


Two million, five hundred sixty-five thousand, three hundred five and 44/100 Dollars
(\$2,565,305.44)

This document will become a supplement to the contract and all provisions will apply hereto.

Requested:

Doyle Hancock and Sons Construction, Inc.

(Date)

Recommended: 

12/2/2025

Carter & Sloope, Inc.

(Date)

Accepted:

County of Lowndes

(Date)