

ATTACHMENT A - IN REFERENCE TO AIA DOCUMENT A141-2024 EXHIBIT B DESIGN BUILD AMENDMENT

|  |               |                   |
|--|---------------|-------------------|
| LOWNDES COUNTY ANIMAL SHELTER            |               |                   |
| Div 1 General Conditions                 | \$ 39,600.00  |                   |
| NOC                                      | \$ 100.00     |                   |
| Builders Risk                            | \$ 6,000.00   |                   |
| GL,WC,Auto, UMBERELLA                    | \$ 18,000.00  |                   |
| Superintendent                           | \$ 117,000.00 |                   |
| Project Management                       | \$ 70,000.00  |                   |
| Truck,Phones,Fuel                        | \$ 52,000.00  |                   |
| Office                                   | \$ 20,400.00  |                   |
| Building Permit                          | \$ 5,000.00   |                   |
| Div 1 Architectural Drawings             | \$ 300,000.00 |                   |
| Div 1 Preconstruction GC Fee             | \$ 15,000.00  |                   |
| Div 1 Payment / Performance Bond         | \$ 37,665.00  |                   |
| Div 2 Jobsite Requirements               | \$ 24,500.00  |                   |
| Surveying, Layout, Redlines              | \$ 18,000.00  |                   |
| Temp RR, Dumpster                        | \$ 18,660.00  |                   |
| Equipment rental, Scaffolding            | \$ 42,400.00  |                   |
| NPDES Monitoring, Permitting             | \$ 18,000.00  |                   |
| Job Office/Storage Trailer               | \$ 7,050.00   |                   |
| Temp Fencing                             | \$ 6,600.00   |                   |
| General & Final Cleaning                 | \$ 11,200.00  |                   |
| Div 2 Building Demolition                | \$ 30,000.00  |                   |
| Div 3 Concrete                           | \$ 227,555.00 | Turn Key SUB      |
| Div 3 House Keeping & Mech Pads          | \$ 25,505.00  | Turn Key Sub      |
| Div 4 Masonry Materials                  | \$ 124,600.00 |                   |
| Div 4 Masonry Labor                      | \$ 122,657.00 |                   |
| Div 5 Structural Steel PE Drawings       | \$ 15,742.00  | Turn Key SUB      |
| Div 6 Rough Carpentry Materials          | \$ 66,774.00  |                   |
| Div 6 Rough Carpentry Labor              | \$ 92,000.00  |                   |
| Div 6 Wood Trusses                       | \$ 43,900.00  | Turn Key Supplier |
| Div 6 Trim                               | \$ 14,000.00  |                   |
| Div 6 PL Cabinets / Tops / Sills SS      | \$ 8,500.00   | Turn Key SUB      |
| Div 7 Damp Proofing CMU                  | \$ 15,180.00  |                   |
| Div 7 Rigid Insulation Wall W/ Z Furring | \$ 31,412.00  |                   |
| Div 7 Roof Underlayment                  | \$ 14,859.00  |                   |
| Div 7 Metal Roofing,Wall Panels & Trim   | \$ 258,338.00 | Turn Key SUB      |
| Div 8 Frames, Doors, & Hardware          | \$ 112,106.00 | Turn Key SUB      |
| Div 8 Coiling / Overhead Door            | \$ 31,241.00  | Turn Key SUB      |
| Div 8 Aluminum Storefront / Glazing      | \$ 45,942.00  | Turn Key SUB      |
| Div 9 Metal Stud Frame & Drywall         | \$ 35,458.00  |                   |
| Div 9 Labor for Metal Stud/Drywall       | \$ 36,054.00  |                   |
| Div 9 Acoustical                         | \$ 11,750.00  | Turn Key SUB      |
| Div 9 Flooring                           | \$ 15,419.00  | Turn Key SUB      |
| Div 9 Painting                           | \$ 71,410.00  | Turn Key SUB      |
| Div 10 Int RM Signs Ext Hanging Signage  | \$ 10,910.00  | Turn Key SUB      |
| Div 10 Toilet & Bath Accessories         | \$ 3,117.00   | Turn Key SUB      |
| Div 10 Fire Extinguishers                | \$ 4,064.00   |                   |