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1030 DD's Design Review 1d{ 18MAY21 A | 18MAY21 A | 100| DD's Design mmw%s.

1040 DD Budget Review 1d[22JUN21A |22JUN21A | 100 DD Budget Review

1050 50% Design Review 1d| 27AUG21 | 27AUG21 0 50% Design Review

1060 50% Budget Review 1d| 03SEP21 03SEP21 0 150% Budget Revievr

1140 GMP Review Meeting 1d[31JAN22 | 31JAN22 0 | GMP Review Meeting

D . _

1000 Design Development Documents 1d| 03MAY21 A | 13MAY21 A | 100|Design cm<m_ou4m3, Documents

1010 50% Construction Documents 50d| 21MAY21 A |29JUL21 A | 100| E===SSSSS=S) 50% Construction Documenis

1020 Permit Documents (GMP Docs) 48d| 09AUG21 A | 03DEC21 0 lmﬂ..mﬁ Permit Documents (GMP Docs)
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1070 Budget Estimate DD's 20d| 17MAY21 A | 14JUN21A | 100|== Budget mmz_ama DD's.

170 Bid Early Selective Demolition 20d| 12JUL21 A [0BAUG21A | 100 &= Bid Early Selective Demolition

1080 Budget Estimate 50% Documents 15d| 02AUG21 A | 02SEP21 67 Budget Estimate 50% Documents

1180 Owner Approval of Early Demo Package 10d| 27AUG21 | 09SEP21 0 Owner Approval of Early Demo Package

1090 CM Dewelope Scopes of Work 5d| 06DEC21 |10DEC21 0 1 CM Develope Scopes of Worl

1100 Subcontractor Bidding 25d[ 13DEC21 | 14JAN22 0 === Subcontractor Bidding

110 Develope GMP 10d[ 17JAN22 | 28JAN22 0 = Develope GMP

1120 Submit GMP 1d| 01FEB22 | 01FEB22 0 Submit GMP

130 Owner Approval of GMP 8d| 02FEB22 | 11FEB22 0 @ Owner Approval of GMP
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1160 Early Selective Demoliton 60d| 10SEP21 | 02DEC21 0 IS=Sssssssssl Farly Selective Demoliton

1150 Construction (GMP) 260d| 14FEB22* | 13FEB23 0 R ——————
Start date 21MAY21 W Earlybar
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