
EJCDC® D-512, Agreement Between Owner and Design-Builder for Progressive Design-Build. 

Copyright © 2016 National Society of Professional Engineers, American Council of Engineering Companies, 

and American Society of Civil Engineers. All rights reserved. 

Page 4 of 13 

B. Completion Stage: If Owner and Design-Builder advance to the Completion Stage pursuant 

to Paragraph 3.03, then Design-Builder shall perform the following in the Completion Stage: 

Preparation of Construction Drawings and Construction Specifications, based on the 

Preliminary Technical Documents; Construction; Start-up, Testing, and Commissioning; and 

Correction Phase services.  

C. Regardless of stage, the Work is subject to the terms of the Standard General Conditions.  

ARTICLE 2 – CONTRACT TIMES 

2.01 Time of the Essence 

A. All time limits for Design-Builder’s attainment of Milestones, Substantial Completion, and 

completion and readiness for final payment, as stated in the Contract, are of the essence of 

the Contract. 

2.02 Contract Times: Preliminary Stage  

A. Design-Builder shall complete the Work under the Preliminary Stage within 60 days of the 

Effective Date. 

B. In addition to Design-Builder’s Preliminary Stage completion commitment above, the parties 

shall meet the following Preliminary Stage Schedule: 

PRELIMINARY STAGE SCHEDULE 

Party Action Schedule 

Design-

Builder 

Furnish  1 review copies of the Report 

and other Study and Report Phase 

deliverables to Owner. 

Within  7  days of the Effective Date.  

Owner Submit comments regarding Report 

and other Study and Report Phase 

deliverables to Design-Builder. 

Within  7  days of the receipt of Report 

and other Study and Report Phase 

deliverables from Design-Builder. 

Design-

Builder 

Furnish  1 copies of the revised Report 

and other Study and Report Phase 

deliverables to Owner.  

Within  7  days of the receipt of Owner’s 

comments regarding the Report and other 

Study and Report Phase deliverables. 

Design-

Builder 

Furnish  1 review copies of the 

Preliminary Technical Documents to 

Owner. 

Within  30  days of Owner’s authorization 

to proceed with Preliminary Technical 

Documents services. 

Owner Submit comments regarding 

Preliminary Technical Documents to 

Engineer. 

Within  7 days of the receipt of Preliminary 

Technical Documents from Engineer. 

Design-

Builder 

Furnish  1 copies of the revised 

Preliminary Technical Documents to 

Owner. 

Within  7  days of the receipt of Owner’s 

comments regarding the Preliminary 

Technical Documents.  

Design-

Builder 

Furnish to Owner a final, binding 

Completion Stage Price based on the 

Stipulated Sum method of 

compensation  

Within  14  days of submittal to Owner of 

the revised Preliminary Technical 

Documents.  


