


<b>Client IT Team</b>	This group consists of Client IT and other key technical personnel from potential integration partners, as determined by the Client and Courts.
<b>External Stakeholders</b>	This group includes all external parties to the project including the state- and federal- level justice partners and local law enforcement agencies' representatives.
<b>Project Management Office (PMO)</b>	The PMO is a joint group consisting of the project managers and project leads from both Tyler and Client

A successful governance profile illustration has been provided here to shows the structure and hierarchical nature of the relationship between each key group:

Figure 2 - Profiles for Successful Governance



It should be noted that the final project governance structures and mechanisms will be finalized during the Work Initiation Phase of the project.

### Roles and Responsibilities – Client Project Team

The Client project team is an integral part of any successful Odyssey software implementation. The Governance section above outlined the general structure of the Client organization, but the detailed breakdown of the Client roles and responsibilities for the Project Team is listed in the table below. Tyler strongly encourages the following when considering the Project Manager and Project Team structure: