§ 5.2.2.2 If the Owner accepts the Design-Builder's procurement proposal for Early Release Work, the Design-Builder shall prepare, for the Owner's review and acceptance, an authorization to proceed with Early Release Work describing the scope, schedule for performance, compensation, payments, retainage, insurance and bonds, and other terms and conditions applicable to procurement and performance of the Early Release Work. The Design-Builder has no obligation to commence procurement and performance of Early Release Work until the Owner and Design-Builder execute such authorization.

§ 5.2.2.3 Following execution of the authorization, the Design-Builder shall expedite and coordinate the procurement and performance of Early Release Work in accordance with this Agreement and such authorization. Following execution of the Design-Build Amendment, compensation for the Early Release Work shall be included in the Contract Sum and the time for performing the Early Release Work shall be included in the Contract Time.

## § 5.2.2.4 Early Procurement of Materials or Equipment by Owner

§ 5.2.2.4.1 If the Owner agrees to procure any materials or equipment prior to execution of the Design-Build Amendment, the Owner shall procure the materials or equipment on terms and conditions acceptable to the Design-Builder. After execution of the Design-Build Amendment, the Owner shall assign all contracts for these materials or equipment to the Design-Builder and the Design-Builder shall thereafter accept responsibility for them.

§ 5.2.3 Supervision. The Design-Builder shall supervise and direct the Construction Work, using the Design-Builder's best skill and attention. The Design-Builder shall be solely responsible for, and have control over, construction means, methods, techniques, sequences, and procedures, and for coordinating all portions of the Construction Work under the Contract, unless the Design-Build Documents provide other specific instructions concerning these matters.

## § 5.3 Submittals

§ 5.3.1 Submittals consist of Shop Drawings, Product Data, and Samples.

- .1 Shop Drawings. Shop Drawings are drawings, diagrams, schedules, calculations, and other data specially prepared for the Construction Work by the Design-Builder or a Subcontractor, Sub-subcontractor, manufacturer, supplier, or distributor, to illustrate some portion of the Construction Work.
- .2 **Product Data**. Product Data are illustrations, standard schedules, performance charts, instructions, brochures, diagrams, and other information furnished by the Design-Builder to illustrate materials or equipment for some portion of the Construction Work.
- .3 Samples. Samples are physical examples that illustrate materials, equipment, or workmanship, and establish standards by which the Construction Work will be judged.

§ 5.3.1.4 Submittals are not Design-Build Documents. Their purpose is to demonstrate how the Design-Builder proposes to conform to the information given and the design concept expressed in the Design-Build Documents for those portions of the Construction Work for which the Design-Build Documents require submittals. Review by the Owner is subject to the limitations of Section 5.3.3.1. Informational submittals upon which the Owner is not expected to take responsive action may be so identified in the Design-Build Documents. Submittals that are not required by the Design-Build Documents may be returned by the Owner without action.

§ 5.3.1.5 Submittal Schedule. If the Design-Build Documents require the Design-Builder to submit Submittals to the Owner during performance of the Construction Work, the Design-Builder, prior to submitting any submittals, and thereafter as necessary to maintain a current submittal schedule, shall provide a submittal schedule for the Owner's approval. The Owner's approval shall not be unreasonably delayed or withheld. The submittal schedule shall (1) be coordinated with the Design-Builder's construction schedule, and (2) allow the Owner reasonable time to review submittals. If the Design-Builder fails to submit a submittal schedule or fails to provide submittals in accordance with the approved submittal schedule, the Design-Builder shall not be entitled to any increase in the Contract Sum or extension of Contract Time based on the time required for review of submittals.

## § 5.3.1.6 Documents and Submittals at the Site

The Design-Builder shall make available, at the Project site, the Design-Build Documents, including Change Orders, Change Directives, and other Modifications, in good order and marked currently to indicate field changes and selections made during performance of the Construction Work, and the approved Submittals. These shall be in electronic form or paper copy, available to the Owner, and delivered to the Owner upon completion of the Work as a record of the Construction Work as constructed.

## § 5.3.2 Design-Builder's Submittal Responsibilities