

LOWNDES COUNTY BOARD OF COMMISSIONERS
COMMISSION AGENDA ITEM

SUBJECT: Coleman Road NW Paving and Drainage Improvements,
P.I.0016279 Supplemental Agreement No. 2

DATE OF MEETING: May 26, 2026

Work
Session/Regular
Session

BUDGET IMPACT: \$424,000.00

FUNDING SOURCE:

- Annual
- Capital
- N/A
- SPLOST
- TSPLOST

COUNTY ACTION REQUESTED ON: Coleman Road NW Paving and Drainage Improvements
Supplemental Agreement No. 2

HISTORY, FACTS AND ISSUES: The original agreement dated 04/28/2022 with the Georgia Department of Transportation has a "not to exceed amount" of \$2,300,000.00, for the Coleman Road NW Paving and Drainage Improvements. Staff has asked the Transportation Investment Act (TIA) office for an additional funding request to cover the cost difference between the actual cost of the project and the agreement amount. Supplemental Agreement No. 1 was approved on 01/14/2025 for an additional \$1,300,000.00. Supplemental Agreement No. 2 for \$424,000.00 will allow Lowndes County to fulfill the remainder of the contract. The project has been completed and once the Supplemental Agreement is complete, staff can close out the project.

OPTIONS: 1. Approve Supplemental Agreement No. 2 and authorize the Chairman to sign the agreement.
2. Redirect.

RECOMMENDED ACTION: Option 1

DEPARTMENT: Engineering

DEPARTMENT HEAD: Chad McLeod

ADMINISTRATIVE COMMENTS AND RECOMMENDATIONS: