

Valdosta FY22-FY26 Report of Accomplishments

Project	Cost	Funding Source	FY 22	FY 23	FY 24	FY 25	FY 26	Responsibility	Goal	Status
Economic Development										
Implement goals and specific provisions of the Downtown Master Plan.	Staff time	General Fund, Grants	X	X	X	X	X	City of Valdosta; CVDA, Main Street	1	Underway
Prepare and adopt a Retail Tourism overlay district for I-75 areas near Exit 16 and Exit 18.	Staff time	General Fund		X	X			City of Valdosta; Planning Dept.	1	Postponed to FY 26 due to lack of staff availability
Revise and implement a master redevelopment plan for the Five Points area.	\$35 million	General Fund, Grants, SPLOST		X	X	X		City of Valdosta	1	Underway