

EXHIBIT A

WORK SCHEDULE

1) Coleman Road NW Paving and Drainage Improvements, SGRC-118, P.I. 0016279

The LOCAL GOVERNMENT shall provide the DEPARTMENT with a detailed project schedule that reflects milestones, deliverables with durations for all pertinent activities to develop critical path elements. An electronic project schedule shall be submitted to the DEPARTMENT after execution of this Agreement

The DEPARTMENT may request additional or updated information and documentation regarding the WORK SCHEDULE from the LOCAL GOVERNMENT at any time.

If applicable, this must include the yearly operations plan for a transit project, to be updated annually by the LOCAL GOVERNMENT.