



SUPPLEMENTAL AGREEMENT NO. 1

By and Between

THE GEORGIA DEPARTMENT OF TRANSPORTATION

and

LOWNDES COUNTY

CONTRACT ID:

This Agreement, made and entered into as of _____, by and between the GEORGIA DEPARTMENT OF TRANSPORTATION, an agency of the State of Georgia, hereinafter referred to as the "DEPARTMENT", and LOWNDES COUNTY, GEORGIA, acting by and through its Mayor and City Council or Board of Commissioners, as the case may be, hereinafter referred to as the "LOCAL GOVERNMENT".

WHEREAS, the DEPARTMENT and the LOCAL GOVERNMENT heretofore on December 28, 2022, entered into an Agreement, hereinafter called the "Original Contract", for the purpose of having the LOCAL GOVERNMENT provide all or part of the Construction, Maintenance, and Operation of the following projects:

1) Twin Lakes Road Paving and Drainage Improvements, SGRC-119, P.I. 0016280

hereinafter individually referred to as "PROJECT" and collectively referred to as "PROJECTS"; and

WHEREAS, the parties wish to amend said Agreement Amount due to a need for changing the funding of the PROJECTS; and

WHEREAS the DEPARTMENT and the LOCAL GOVERNMENT agree that the changes may be accomplished within the term of the original contract.

NOW, THEREFORE, THE PARTIES HERETO mutually agree that for and in consideration of the mutual benefits to flow from each to the other, the Original Contract, dated December 28, 2022, is hereby modified as follows:

1. The item numbered 1) following the second paragraph of Subsection C in ARTICLE VI, COMPENSATION AND PAYMENT is deleted in its entirety and the following is inserted in lieu thereof:
**"1) Twin Lakes Road Paving and Drainage Improvements, SGRC-119, P.I. 0016280:
THREE MILLION FOUR HUNDRED EIGHTY-NINE THOUSAND FOUR HUNDRED
DOLLARS AND ZERO CENTS (\$3,489,400.00)**
2. All terms and conditions of the Original Contract, dated December 28, 2022, shall remain in full force and effect, except as modified, changed, or amended by this Supplemental Agreement Number 1.